
Valley Forge National Historical Park 
Construction Project Updates 
December 8, 2006 

Project Management Weekly Update 

Week of December 4, 2006 – December 8, 2006 

Accomplishments at Washington’s Headquarters: 

a.The north roof slope slate shingles of the Train Station are 100% complete.  

b.Both headwalls for steam bridge path are 100% covered in stone. 

c.Grading is 100% complete for the new pathway. 

d.The asphalt for the new pathway is 90% complete and will be finished by Friday December 
15, 2006. 

e.Final site restoration of the upper parking lot is 70% complete. 

Accomplishments Inner Line Drive: 

a.Cleaned 2600 lineal feet of road material from the Historic Hand Laid Stone Gutters and 
reset damaged or missing stones. 

Work Plan for week of December 4th through December 8th 2006 

Washington’s Headquarters:  

a. Continue slate shingle installation on the south slope of the Train Station roof. 

b. Complete the asphalt work on the new pathway. 

c. Continue the historic landscape site renovation. 

Inner Line Drive: 

a.Continue with the hand laying of replacement stones on West Inner Line Drive 

b.Continue cleaning of the Historic Hand Laid Stone gutters. 



West Inner Line along with Inner Line Spur will remain closed. Do to unsafe 
conditions.  

Beginning Monday 23 November 2006 Inner Line Drive will be CLOSED and will 
remain closed until the gutter work is finished and the road surface has been milled 
down. The closure will be from the intersection of Valley Forge Road (RT 23) to Gulph 
Road this includes Inner Line Spur Road, and from Gulph Road to Artillery Park 
Picnic Area. The reason for this closure is that in many places along the Inner Line 
where the Gutters have been cleaned there is as much as a 6” drop off from the road 
surface to the gutter. This drop off presents a safety hazard to vehicles. Inner line will 
also be closed to pedestrians as well as bicycle traffic. The machinery that is being used 
presents a hazard to visitors.      

Orchard Lane:  

Blair House: Completed the exterior painting of the exterior surfaces.  A new roof has been 
installed. 

Other exterior repairs and Painting will continue on Monday December 11, 2006 weather 
permitting. 

Midgley House: 

Lead abatement has almost been completed, New siding installation has started and is 30% 
complete. The remaining siding installation will be 100% complete by Friday December 15, 
2006 


